CSC Construction Overview

Statused as of 6/11/04

[ Half1,2003 [ Half2,2003 |  Half 1, 2004

Half2,2004 | Half1,2005 | Half 2, 20

ID | Responsible [Task Name Start Finish % Comp | Milestone ‘ Summary
Institution

1 CSC Mechnical (1.5.4) 10/1/02 12/31/04 65% No Yes
[ 2]BNL CSC Base Chamber Production 10/1/02 12/30/03 100% No No
[ 3|BNL Support Frame Design Finalized 11/1/03 11/1/03 100% Yes No
[ 4|BNL Decision (regarding Frame Option) 7/10/04 7/10/04 0% Yes No
[ 5|BNL Support Frame Production 8/2/04 12/31/04 0% No No
[ 6|BNL Shipping Crate Design Complete 5/1/04 5/1/04 0% Yes No
[ 7|BNL Build Shipping Crates 10/1/04 12/31/04 0% No No
[ 8|
El CSC Electrical (1.5.11) 7/8/03 6/30/05 32% No Yes
[ 10 BNL PRR ASICs ASD & MUX 7/8/03 7/8/03 100% Yes No
[ 11]BNL ASICs MOSIS Contract Authorization 8/29/03 8/29/03 100% Yes No
[ 12|BNL ASIC Production @ MOSIS 10/15/03 3/5/04 100% No No
[ 13]BNL Prototype Test ASM1 & ASM2 8/4/03 10/24/03 100% No No
[ 14 |BNL System Integration Test (ROD, ASM1 & ASM2) 12/15/03 4/30/04 100% No No
[ 15 |BNL PRR ASM1 & ASM2 Boards 6/17/04 6/17/04 100% Yes No
|16 | BNL ASM1,2 Test Fixture & Software Ready 4/30/04 4/30/04 100% Yes No
[ 17| BNL Build/Test & Verify ESD Protection Circuit (ASM1) 6/10/04 6/10/04 100% Yes No
[ 18]BNL ASM1 Boards Production 5/31/04 9/15/04 0% No No
[ 19 |BNL ASM1 Boards Testing 8/11/04 9/30/04 0% No No
[ 20| BNL Modification of PacRat (for SEU Test) 6/15/04 6/15/04 0% Yes No
[ 21|BNL Optical Receiver SEU Certification Test (for ASM2) 6/30/04 6/30/04 0% Yes No
[ 22]BNL ASM2 Boards Production 5/31/04 9/15/04 14% No Yes
[ 23] Parts Procurement & Kit Preparation 5/31/04 7/15/04 26% No No
[ 24 Receive First Articles 8/10/04 8/10/04 0% Yes No
[ 25] Evaluate First Articles 8/11/04 8/16/04 0% No No
| 26| Production of Remaining Boards 8/16/04 9/15/04 0% No No
[ 27|UAz ASM2 Multiplexer Test Station Available 5/15/04 5/15/04 100% Yes No
[ 28]BNL ASM2 Boards Testing 8/11/04 9/30/04 0% No No
[ 29 |BNL Cooling PRR 6/17/04 6/17/04 100% Yes No
[ 30| BNL Cooling Production 8/16/04 10/15/04 0% No No
[ 31|BNL Release FC Design for Costing 10/1/03 10/1/03 100% Yes No
| 32| BNL Release of Final FC Design for Production 6/18/04 6/18/04 0% Yes No
[ 33| BNL 1st Article Certification (Cooling + FC) 7/31/04 7131/04 0% Yes No
[ 34 |BNL Faraday Cage Production 8/16/04 10/15/04 0% No No
[ 35| BNL Install Electronics & Final Chamber Integration 10/1/04 12/31/04 0% No No
|36 |BNL Ship to CERN (ASMs, FC + Cooling) 6/1/05 6/30/05 0% No No
[ 37|
[ 38|ucl ROD PRR 6/17/04 6/17/04 50% Yes No
[39|ucl Global Processor Unit Production (for ROD) 7/1/04 9/30/04 0% No No
[ 40]|ucl ROD Production 7/1/04 9/30/04 0% No No
[ 41| uc Transition Module Design Complete 9/27/04 9/27/04 0% Yes No
42| ucl Transition Module PRR 10/12/04 10/12/04 0% Yes No
[ 43]ucl Transition Module Production 10/19/04 12/31/04 0% No No
44 |uc Ship to CERN (RODs + Transition Modules) 1/3/05 1/28/05 0% No No
[ 45|
|46 | CSC Alignment (1.5.12) 6/1/04 6/14/05 0% No Yes
|47 | Brandeis Prototype Fabr. 6/1/04 11/30/04 0% No No
[ 48] Brandeis Validate Alignment Fixture 12/1/04 12/1/04 0% Yes No
| 49| Brandeis PRR 12/15/04 12/15/04 0% Yes No
[ 50 | Brandeis Construct Alignment Jigs & Assemblies 1/3/05 3/25/05 0% No No
| 51 | Brandeis Install Alignment Assemblies on Chamber Frames + Measure 3/1/05 5/23/05 0% No No
|52 | Brandeis Ship to CERN (Alignment Parts + Frames) 6/1/05 6/14/05 0% No No
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